COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE SUMVARY 10: 44: 49
CONTI D; C20908 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 20908- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.5 DAYS TI ME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SOUTH OF LAMAR PERCENT TIME:  77.92 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. NH2871- 035
US 287 PASSI NG LANES SOUTH OF LAMAR
NAMVE OF ROAD:
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 03/04/2019
6374 S. RACINE Cl RCLE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 04/ 15/2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/28/2019 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 868, 966. 71 PARTI Cl PATI NG $ 57, 750. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 3,826, 381.89 NON- PARTI Cl PATI NG 3,372, 424.37 916, 325. 21
PERCENT COVPLETE: 88. 66% TOTAL EARNI NGS 3,430, 174. 37 916, 325. 21
FUNDS AVAI LABLE: $ 438,792.34 STOCKPI LED MATERI ALS 0. 00 -32,177.69
GROSS EARNI NGS 3,430, 174. 37 884, 147. 52
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,395.73 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,372,778.64 884, 147. 52
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,372,778.64 884, 147. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 884, 147. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20908-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO 0004 10: 44: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 9. 600 9. 600
ACRE 0. 000 0. 00
8, 500. 01000 9. 600 81, 600. 10
0010 202-00037 Renoval of End Section 0. 000 0. 000
EACH 0. 000 0. 00
353. 00000 0. 000 0. 00
0015 202-00090 *Renoval of Delineator 95. 000 40. 000
EACH 0. 000 0. 00
5. 25000 40. 000 210. 00
0020 202-00212 Renpval of Concrete Pavenment (Special) 13, 783. 000 13, 743. 000
SY 40. 000 495. 60
12. 39000 13, 783. 000 170, 771. 37
0025 202-00220 Renoval of Asphalt Mat 557. 000 557. 000
Sy 0. 000 0. 00
3. 29000 557. 000 1, 832.53
0030 202-00250 *Renobval of Pavenent Marking 21, 193. 000 21,193. 000
SF 0. 000 0. 00
1. 00000 21, 193. 000 21, 193. 00
0035 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
78. 75000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 500. 000 500. 000
LF 0. 000 0. 00
3. 94000 500. 000 1, 970. 00
0045 202-01300 *Renpval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
325. 50000 4. 000 1, 302. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 17, 843. 000 17, 843. 000
cY 0. 000 0. 00
17. 75000 17, 843. 000 316, 713. 25
0055 203-01100 Proof Rolling 2.000 2.000
HOUR 0. 000 0. 00

117. 15000 2.000 234. 30



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20908-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0004 10: 44: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 50. 000 10. 000
HOUR 13. 000 1,717.95
132. 15000 23.000 3, 039. 45
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
367.50000 0. 000 0.00
0070 207-00205  Topsoil 3, 557. 000 0. 000
cy 0. 000 0. 00
3.20000 0. 000 0. 00
0075 208-00009 *Erosion Log Type 2 (18 Inch) 2, 000. 000 480. 000
LF 260. 000 2,717.00
10. 45000 740. 000 7,733.00
0080 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 42000 0. 000 0. 00
0085 208-00041 Rock Check Dam 6. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 675. 00000 1. 000 3,675.00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
3, 675. 00000 4.000 14, 700. 00
0100 208-00207 Erosi on Control Managenent 29. 000 13. 000
DAY 8. 000 3,360. 00
420. 00000 21.000 8, 820. 00
0105 210-00015 Reset End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0110 210-00810 *Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00

315. 00000 0. 000 0. 00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20908-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0004 10: 44: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0111 210- 03100 Repl ace Conc Pvnt 220. 000 0. 000
SY 220. 000 50, 300. 80
228. 64000 220. 000 50, 300. 80
0115 212-00005 *Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
446. 25000 0. 000 0. 00
0116 212- 00006 Seedi ng (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0120 212-00032 *Soi | Conditioning 10. 000 0. 000
ACRE 0. 000 0. 00
2,602. 95000 0. 000 0. 00
0125 213-00002  *Mil ching (Wed Free Hay) 10. 000 0. 000
ACRE 0. 000 0. 00
769. 65000 0. 000 0. 00
0130 213-00061 *Mul ch Tackifier 1, 880. 000 0. 000
LB 0. 000 0. 00
2.36000 0. 000 0. 00
0135 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 50. 000 0. 000
Sy 0. 000 0. 00
5. 25000 0. 000 0. 00
0140 304-06007  Aggregate Base Course (Class 6) 4,731.000 4,731. 000
cY 0. 000 0. 00
42.25000 4,731.000 199, 884.75
0145 412-00600  Concrete Pavenment (6 |nch) 829. 000 486. 000
SY 343. 000 27,724.69
80. 83000 829. 000 67,008. 07
0150 412-01100 Concrete Pavenent (11 Inch) 0. 000 0. 000
SY 0. 000 0. 00
68. 97000 0. 000 0. 00
0151 412-01100 Conc Pvnt (11 In) 26, 153. 000 15, 055. 000
SY 10, 959. 000 738, 965. 37

67.43000 26, 014. 000 1, 754, 124. 02



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20908-BI D ESTI MATE RUN
PRQIECT: NH2871- 035 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0151 MATERI AL ALLOWANCE PCCP Steel, Baskets & Tie-bars 10, 958. 994
Sy - 10, 958. 994 -32,177.69
2.93619 0. 000 0. 00
0155 412-02000 Concrete Safety Edge 12, 128. 000 7,604.000
LF 4,524. 000 17, 281. 68
3. 82000 12, 128. 000 46, 328. 96
0156 412-05000 Partial Depth Repair of Conc Pvnt 18. 000 0. 000
SF 18. 000 3,510. 36
195. 02000 18. 000 3,510. 36
0160 507-00000 Concrete Slope and Ditch Paving 12. 300 0. 000
cY 12. 300 7,602.63
618. 10000 12.300 7,602. 63
0165 603-01845 84 Inch Reinforced Concrete Pipe (Conplete In Place) 8.000 8.000
LF 0. 000 0. 00
1, 100. 01000 8. 000 8, 800. 08
0170 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
510. 21000 0. 000 0. 00
0175 603-33036 36 Inch Pipe Safety End Treatnent 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 01000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 538. 000 538. 000
LF 0. 000 0. 00
26. 51000 538. 000 14, 262. 38
0185 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 207. 75000 1. 000 3,207.75
0190 606- 02005 *End Anchorage (Fl ared) 3.000 3. 000
EACH 0. 000 0. 00
2,661. 75000 3.000 7,985. 25
0195 612-00037  *Delineator (Flexible) (Flat Munted) 18. 000 0. 000
EACH 0. 000 0. 00

63. 00000 0. 000 0. 00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20908-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0004 10: 44: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 612-00111 *Del i neator (Drivable)(Type |) (Flexible) 64. 000 0. 000
EACH 0. 000 0. 00
60. 90000 0. 000 0. 00
0205 612-00112 *Del i neator (Drivable)(Type Il) (Flexible) 30. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0.00
0210 612-00113 *Del ineator (Drivable)(Type II11) (Flexible) 10. 000 0. 000
EACH 0. 000 0. 00
65. 10000 0. 000 0. 00
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
393. 75000 0. 000 0.00
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
446. 25000 0. 000 0. 00
0225 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 400 8, 559. 60
21, 399. 00000 1. 000 21, 399. 00
0230 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
320, 381. 19000 1. 000 320, 381. 19
0235 626-01104 *Public Information Services (Tier V) 1. 000 0. 500
LS 0. 160 1,068. 48
6, 678. 00000 0. 660 4,407. 48
0240 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 166. 000 0. 000
GAL 0. 000 0. 00
131. 25000 0. 000 0. 00
0245 627-00013 *Paverent Marking Paint (H gh Build) 385. 000 385. 000
GAL 0. 000 0. 00
99. 75000 385. 000 38, 403. 75
0250 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 2,618. 000 0. 000
SF 0. 000 0. 00

16. 59000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0255 627-30405

0260

630- 00000

0265

630- 00007

0270

630- 00012

0275

630- 80001

0280

630- 80336

0285

630- 80341

0290

630- 80342

0295

630- 80344

0300

630- 80350

0305 630-80355

C20908
20908-BID
NH2871- 035
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
348. 000
SF
14. 39000
2, 028. 000
HOUR
24. 68000
55. 000
DAY
220. 50000
120. 000
DAY
682. 50000
4. 000
EACH
1, 155. 00000
4. 000
EACH
210. 00000
28. 000
EACH
31. 50000
90. 000
EACH
36. 75000
64. 000
SF
19. 95000
30. 000
EACH
36. 75000
4. 000
EACH

11, 466. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,771.000
257.000
2, 028. 000

30. 000
25. 000
55. 000

60. 000
10. 000
70. 000

2.000
0. 000
2.000

0. 000
2.000
2.000

3. 000
0. 000
3. 000

30. 500
4. 000
34. 500

32. 000
0. 000
32. 000

2.500
7.500
10. 000

2.000
0. 000
2.000

Page 7

ESTI MATE RUN 09/ 05/ 2019

6, 342

5,512

6, 825

420.

147.

275.

.00

76

50

00

.00

00

.00

00

.00

63

.00

10: 44: 49

AMOUNT

50, 051.

12,127

47,775

2,310

420.

94.

1, 267.

638.

367.

22,932

.00

04

50

00

00

00

50

88

40

50

00



CONTI D:

C20908
20908-BID
NH2871- 035
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 09/ 05/ 2019
10: 44: 49

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0310 630-80360

0315

630- 80370

0320

630- 80380

0325

630- 85010

0330

700- 70010

0335

700- 70016

0340

700- 70018

0345

700- 70025

0350

700- 70111

0355 700- 70380

ROADWAY

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
EACH
36. 75000
528. 000
LF
35. 85000
200. 000
EACH
3. 15000
1. 000
EACH
3, 675. 00000
79, 497. 120
FA
1. 00000
20, 000. 000
FA
1. 00000
48, 000. 000
FA
1. 00000
51, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
CAT 0200

CURRENT AMI $ 3,811,216.71$

. 000
25. 000
. 000

918.75
4,593.75

264. 000
0. 000 0. 00

264. 000 9, 464. 40

. 000
0. 000 0.00

. 000 315. 00

0.500
0. 000 0. 00

0.500 1, 837.50

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
32, 579.
32,579.

410
410

32,579.41
32,579.41

1, 250. 000
0. 000 0.00
1, 250. 00

1, 250. 000

0. 000
0. 000 0. 00
0. 000 0. 00

884,147.52 $ 3,372,424.35



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20908-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO. 0004 10: 44: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
36, 750. 00000 1. 000 36, 750. 00
0365 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 750. 00000 1. 000 15, 750. 00
0370 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
CAT 0400 CURRENT AMT $ 57,750.00 $ 0.00% 57, 750. 00

PRQJECT TOTAL CURRENT AMI $ 3, 868,966.71 % 884,147.52 % 3,430, 174. 35



